ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 940-3426
Lakewood, CO 80235 Telecopier (303) 940-3422
April 10, 2015 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Bradley Vann

SUBJECT: Monthly Progress Report — March 2015
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site, Bridgeton, Missouri

Dear Mr. Vann,

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached
progress report for the month of March 2015 as required by paragraph 34a of the
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No.
CERCLA-07-2014-0002. If you have any questions or desire additional information
related to this status report or any other aspect of the project, please do not hesitate to
contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,

Distribution:

Brian Power — Bridgeton Landfill LLC

Joe Benco — Republic Services, Inc.

Jessie Merrigan — Lathrop & Gage

Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates

Randy Bodnar — Civil & Environmental Consultants
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Monthly Status Report — March 2015
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal
Action — Preconstruction Work at the West Lake Landfill Superfund Site as required by
paragraph 34a of the Administrative Settlement Agreement and Order on Consent
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and
became effective on April 16,2014. EPA approved the Work Plan for Removal Action
Preconstruction Work on July 1, 2014.

1. Actions Undertaken During March 2015

Project Planning

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July
1,2014. Revised pages addressing outstanding comments identified in EPA’s approval
letter were prepared and submitted to EPA on July 31, 2014.

EPA approved the final air monitoring plan on December 8, 2014.

Fieldwork - Sample Collection/Analysis

With receipt of EPA approval of the air monitoring plan, work was initiated towards
installation of the air monitoring equipment. During March, work was performed relative
to extending electrical service to each of the air monitoring stations.

Report Preparation

The Waste Relocation Area Evaluation was performed and a report presenting the results
of the evaluations was prepared and submitted to EPA on July 31, 2014. The updated
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014 was
transmitted to EPA along with the Airport’s approval on July 2, 2014. We are awaiting
EPA comments on these documents.

Project Management

The monthly report for February 2015 was prepared and submitted to EPA on March 10,
2015.
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Meetings

None.

Correspondence

None.

2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during April 2015

Work related to installation of the air monitoring stations is expected to be conducted
including installation of electrical service lines and related equipment. Installation of the
meteorological station will also be completed this month.

Respond to any comments that may be received from EPA on the other submittals (e.g.,
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan).
4. Problems Encountered or Anticipated and Planned Resolutions

No problems have been encountered or identified.
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